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Change Title

Groundwater Protection, Monitoring and Remediation Well Installation Priority List Update Through CY 2010, M-024-57
Milestone Revision, and M-024-58, M-024-59, M-024-60, and M-024-61 Creation.

Description/Justification of Change

This change package completes the 2007 Hanford Federal Facility Agreement and Consent Order (TPA) Interim Milestone
M-024-57 annual requirement o conclude negotiations and revise M-024-57 by August 1 (December 31 for CY 2007) of
each year to maintain a three-year commitment for weli installations consistent with sitewide clean-up priorities. For the
purpose of future milestone management, it is beneficial to replace the existing milestone with new milestones for each
calendar year. The Parties have successfully concluded negotiations and by approval of this change package authorize
the ending milestone M-024-57 after CY 2007 and replacement by new milestone M-024-58 for annually initiating future
negotiations, as well as new milestones, M-024-59, and M-024-60, and M-024-61 for completion of CY 2008, CY 2009,
and CY 2010 well installations.

Continued on page 2

Impact of Change

This change does not adversely impact the environment, worker safety and health, or other Tri-Party Agreement
requirements.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal ptanning
management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-
Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management Plan, RI/FS documents, RCRA

TSD monitoring plans and, if appropriate, LDR Report requirements).
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DescriptionIJustification of Change

Continued from page 1

Monitoring wells identified to be drilled/constructed in the years CY 2008 through CY 2010 are identified in
Attachment 1. Attachment 2, provided for information only, includes anticipated treatment wells that are not part of
the M-024 milestone. Each attachment lists the planned installation calendar year for each well.

Compared to the previous M-024-57 milestone, the new M-024-59, M-024-60, and M-024-61 commitments have
been simplified to include only a single calendar year as the subject of each milestone (i.e., M-024-59, M-024-60,
and M-024-61 for the CY 2008 through CY 2010 milestones, respectively).

The commitments for annual initiation of negotiations for future well installations have been moved to new milestone
M-024-58. The commitments for completion of negotiations have been changed to target dates, due to the scope
and length of annual negotiations being unpredictable. Milestones for CY 2008 through CY 2010 have associated
target dates for completion of negotiations.

A March 2008 target date has been established to initiate the Data Quality Objectives process to define the number,
spacing and timing for drilling/construction of monitoring wells for low-level burial grounds. Results of the DQO
process will be considered in the well drilling schedule for the M-024 milestone series beginning in CY 2009 and

thereafter,
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Changes to Interim Milestone M-024-57 are displayed by Highlig

B
indicate deletion of text. Milestones M-024-58, M-024-59, M-024-60, and M-024-61 and the target dates are new
and therefore in Highlight.

M-024-57
LEAD
AGENCY :
ECOLOGY

INSTALLATION SCHEDULE AND REVISE M 024-57 B AHGUST*&*%FGR—
2007 THIS DATE IS EXTENDEDTO-DECEMBER 31, 2007+—6F EACH—
¥EAR TO MAINTAIN A—FOUR THREE YEAR COMMITMENT FOR WELL
INSTALLATIONS.

SINCE ALL WELLS ARE DRILLED IN CERCLA OR RCRA PAST PRACTICE

OPERABLE UNITS, THE PARTIES AGREED THAT THE MOST EFFECTIVE
AND EFFICIENT METHOD OF MANAGING WASTES FROM ALL HANFORD
WELL DEVELOPMENT DRILLING WOULD BE TO DISPOSE OF THE WASTE
IN THE HANFORD ENVIRONMENTAL RESTORATION DISPOSAL FACILITY
(ERDF) . THIS WORKSCOPE WOULD BE CONDUCTED UNDER THE M-024
SERIES MILESTONES AND WILL NEED TO MEET ERDF DISPOSAL
REQUIREMENTS THROUGH THE TIMELY SUBMITTAL OF CERCLA
SAMPLING AND ANALYSIS PLANS (OR REVISIONS TO EXISTING
CERCLA SAMPLING AND ANALYSIS PLANS) FOR THE APPROPRIATE
OPERABLE UNIT, APPROVED BY THE ASSIGNED LEAD REGULATORY
AGENCY.

THE INTEGRATION AND COORDINATION OF WELL DRILLING UNDER THE
REVISED TRI-PARTY AGREEMENT M-024 MILESTONE SERIES WILL
ASSURE CERCLA NEEDS ARE INCORPORATED INTO THE OVERALL
DRILLING CAMPAIGN. IN ADDITION, THE PARTIES REAFFIRMED
THEIR COMMITMENT TO SECTION 5.5 OF THE TRI-PARTY AGREEMENT
ACTION PLAN, THE NEED TO COORDINATE THE APPLICATION OF
REGULATORY REQUIREMENTS, AND THAT PAST-PRACTICE AUTHORITY
MAY PROVIDE THE MOST EFFICIENT MEANS FOR ADDRESSING MIXED-
WASTE GROUNDWATER CONTAMINATION PLUMES ORIGINATING FROM A
COMBINATION OF TSD AND PAST-PRACTICE UNITS.

IN ORDER TO ENSURE THAT TSD UNITS WITHIN THE OPERABLE UNITS
ARE BROUGHT INTO COMPLIANCE WITH RCRA AND STATE HAZARDOUS
WASTE REGULATIONS, THE STATE OF WASHINGTON DEPARTMENT OF
ECOLOGY (ECOLOGY) INTENDS, SUBJECT TO PART FOUR OF THE TRI-
PARTY AGREEMENT, THAT ALL RESPONSE OR CORRECTIVE ACTIONS,
EXCLUDING SITUATIONS WHERE THERE IS AN IMMINENT THREAT TO
THE PUBLIC HEALTH OR ENVIRONMENT AS DESCRIBED IN SECTION
7.2.3, WILL BE CONDUCTED IN A MANNER WHICH ENSURES
COMPLIANCE WITH THE TECHNICAL REQUIREMENTS OF THE HAZARDOUS
WASTE MANAGEMENT ACT (HWMA) CHAPTER 70.105 RCW AND
IMPLEMENTING REGULATIONS. NOTWITHSTANDING THIS OPERATING
ASSUMPTION, ECOLOGY RESERVES THE RIGHT TO EXERCISE ITS
AUTHORITY UNDER THE HWMA AND THE HANFORD SITEWIDE RCRA
PERMIT, CONDITION II.Y TO REQUIRE GROUNDWATER RESPONSE
ACTIONS CONSISTENT WITH WAC 173-303-645 AND/OR 173-303-646.
THE MANAGEMENT OF PURGEWATER AND INVESTIGATION DERIVED

DUE DATES
ARE AS
INDICATED
IN THE
DESCRIPTIVE
TEXT OF THE
MILESTONE
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WASTES FROM EXISTING WELLS AND WELLS UNDER THE REVISED M-024
TRI-PARTY AGREEMENT MILESTONES (INCL EATMENT, STORAGE,

- [ELLS), WILL BE MANAG ERCLA WASTES IN
OR—SAMPLING AND

QUL
DISPOSED AT ERDF AS THE WASTE MEET ERDF DI POSAL
ACCEPTANCE CRITERIA. DOE SHALL INSTALL THE FOLLOWING MINIMUM
NUMBER OF WELLS IN ACCORDANCE WITH THE PRIORITIES IDENTIFIED
IN THE YEARLY DQO:

e A MINIMUM OF 15 WELLS BY 12/31/2003

e A CUMULATIVE OF 30 WELLS BY 12/31/2004
e A CUMULATIVE OF 45 WELLS BY 12/31/2005
e 1A CUMULATIVE OF 60 WELLS BY 12/31/2006
e A CUMULATIVE OF 75 WELLS BY 12/31/2007

EACH ELEMENT OF THIS MILESTONE IS CONSIDERED A DISTINCT WORK
REQUIREMENT INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

THIS MILESTONE DOES NOT PRECLUDE OR FORECLOSE THE IMPOSITION
OF ADDITIONAL GROUNDWATER WELL INSTALLATIONS PURSUANT TO RCRA
PERMI S OR WORK PLANS AND/OR CERCLA WORKPLANS“_ § ]
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New target dates established, associated with milestones M-024-57, M-024-59, M-024-60, and M-024-61:
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Attachment 1
CY 2008 - CY 2010 Monitoring Wells

Program/ e -
Well ID OU/Other Comments Temporary | o ility Names | Justification/ | o ned Campaign | 1WA Calendar
Name . Purpose Year
Locations
99TC RIFS.
C5243 200-ZP-1/RCRA |  299-W11-48 T4 241-T Farm | RCRASSTWMAL ) ented 9/7/07 CY 2008 M-24
T Plume Well
Assessment Well
C5855 (replaced 299-W10-33 ?{sgé:ARslng WMA CY 2008 M-24
P 200-ZP-1/RCRA | (replaced 299- T5 241-T Farm Accepted 9/30/2007 i
C5244) T Plume Well
W10-32)
Assessment Well
C5390 100-HR-3 199-D5-97 1-A EM-22 100p |Chrome Source Accepted 4/02/07 CY 2008 M-24
Investigation Well
C5391 100-HR-3 199-D5-98 1-B Em-22 100D |CTvome Source | ) oonted 40207 | ©Y 2008 M-24
Investigation Well
C5392 100-HR-3 199-D5-99 1-C EM-22 100D |Chrome Source | 4o oooted 4i02/07 | CY 2008 M-24
Investigation Well
C5394 100-HR-3 199-D2-11 1-E EM-22 100D |Chrome Source Accepted 4/02/07 CY 2008 M-24
Investigation Well
C5398 100-HR-3 199-D5-102 2.D EM22 100D |Chrome Source | o oned 40207 | ©Y 2008 M-24
Investigation Well
C5399 100-HR-3 199-D5-103 2-E EM-22 100D (Chrome Source |, o ted aj0/07 | CY 2008 M-24
Investigation Well
C5400 100-HR-3 199-D5-104 2.F EM22 100D |Chrome Source Accepted 4/02/07 | ©Y 2008 M-24
Investigation Well
Convert RL-40
C5301 200-PO-1 209-E2423 | A4 Borehole 216-A4 |Chavacterizalion | o conted 411907 | Y 2008 M-24
Borehole to Well
Monitoring Well
Ch575 300-FF-5 399-2-21 TCE #1 300-Area TCE Investigation Accepted 4/23/07 cY ZSSZ!M"%
Define Chromium
C5647 100-HR-3 699-100-43B HR3 -1 100-H Contamination in | Accepted 12/7/2007 | ©Y 2333"'“'24
"Hom" Area
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

Define Chromium

C5648 100-HR-3 699-99-428 HR3 -2 100-H Contamination in | Accepted 12712007 | ©¥ 2832“’“'24
"Horn" Area
Define Chromium

C5649 100-HR-3 699-99-41 HR3 -3 100-H  [Contamination in | Accepted 12/7/2007 | V2008 W24
"Horn" Area
Define Chromium

C5650 100-HR-3 699-99-44 HR3 -4 100-H  [Contamination in | Accepted 121772007 | ©Y 2006 W24
"Horn" Area
Define Chromium

C5656 100-HR-3 699-08-43 HR3 -5 1004 |Contaminationin | Accepted 10/25/2007 | ©Y 2908 V24
"Horn" Area
Define Chromium

C5657 100-HR-3 699-97-41 HR3 -6 100-H Contamination in | Accepted 972812007 | Y 23\?2““"'24
"Horn" Area
Define Chromium

C5658 100-HR-3 699-98-46 HR3 -7 100-H Contamination in | Accepted 10/25/2007 | €Y 2332”'“‘24
"Horn" Area '
Define Chromium

C5660 100-HR-3 699-95-45 HR3 -9 100 |Contaminationin | Accepted 9/28/2007 | ©Y 2908 W24
"Horn" Area
Define Chromium

C5661 100-HR-3 699-94-43 HR3 -10 100 |Contamination in | Accepted 9/28/2007 | <208 W24
"Hern" Area
Define Chromium

C5662 100-HR-3 699-97-48B HR3 -11 100-H Contamination in | Accepted 1072572007 | €Y 23338”""‘24
"Horn" Area
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

Define Chromium
C5663 100-HR-3 699-95-51 HR3 -12 100-H Contamination in | Accepted 10/25/2007 | €Y 2832"”"24
"Horn™ Area
Define Chromium
C5664 100-HR-3 609-97-43B HR3 -13 100-H  |Contamination in | Accepted 10/25/2007 | Y 28888"""'24
"Horn" Area
Define Chromium
C5665 100-HR-3 699-04-41 HR3 -14 100-H Contamination in | Accepted 9/28/2007 | ©Y 23388"”"24
"Horn™ Area
Define Chromium
C5666 100-HR-3 699-101-45 HR3 -15 100-H Contamination in | Accepted 12/7/2007 cY ZSSSIIM—M
"Horn" Area
Define Chromium
C5667 100-HR-3 699-95-48 HR3 -16 100-H Contamination in | Accepted 9/28/2007 cY ZSSSIIM_%
"Hom" Area
Define Chromium
C5668 100-HR-3 699-96-528 HR3 -17 100-H Contamination in | Accepted 10/25/2007 | ©Y ZSSZIM'Z"‘
"Horn" Area
Define Chromium
C5685 100-HR-3 699-97-43C HR3-19 100-H Contamination in | Accepted 10/25/2007 CY 23\?:”“”-24
"Horn" Area
Define Chromium
5687 100-HR-3 699-97-48C HR3 -21 100-H Contamination in Accepted 9/28/2007 cY 23\?2"'“_24
"Horn" Area
C5706 300-FF-5 399-3-22 TCE #2 300 Area  |TCE Investigation| Accepted 12/11/07 | CY 23\?2”"’"24
C5707 300-FF-5 399-4-14 TCE #3 300 Area TCE Investigationj Accepted 12/11/07 cY 23\?2"M'24
C5708 300-FF-5 399-2-5 TCE #4 300 Area  |TCE Investigation| Accepted 12/11/07 | © 2832"“’1‘24
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

Monitor
C5671 100-BC-5 199-B8-7 100-C-7 #1 100-B Groundwater at Accepted 8/21/07 CY 2009 M-24
Well
100-C-7
Monitor CY 2009 M-24
Ch672 100-BC-5 199-B8-8 100-C-7 #1 100-B Groundwater at Accepted 8/21/07
Well
100-C-7
CERCLA/200-ZP-
1/Bound
... . |Define Depth and
C5103 200-ZP-1 299-14-72 ZP3 Contamination in |e ot ot cCLe | Accepted 12307 | CY 2009 M-24
Vicinity of Either . Well
Contamination
Old Laundry
Facility or T Plant
. Gather
Confined Aquifer
C5195 200-BP-5 299-E33-50 BP5-1 Well, BX/BY Tank|SuPplemental Accepted 411907 | CY 2009 M-24
Data for RI/FS Well
Fam
Process
Gather
Supplemental CY 2009 M-24
C5196 200-BP-5 699-48-54B BP5-2 600 Area Data for RUFS Accepted 1/23/07 Well
Process
Gather
Supplemental CY 2009 M-24
C5197 200-BP-5 699-50-56 BP5-3 600 Area Data for RVES Accepted 1/23/07 Well
Process
Gather
RO, . Supplemental CY 2009 M-24
C5852 200-BP-5 299-E27-155 BP5-4 Well O Data for RI/FS Accepted 11/15/07 Well
Process
C5704 200-UP-1 699-37-66 ERDF #1 ERDF  |Replacement Fall 2007 CY 2009 M-24
Monitoring Well Well
C5705 200-UP-1 699-36-66 ERDF #2 ERDF | oplacement Fall 2007 G 2009 M-24
Monitoring Well Well
Define Chromium
C5659 100-HR-3 699-9745 HR3 -8 100-H  [Contamination in Fall 2007 CY2o0o e
"Hom" area
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

Define Chromium
C5669 100-HR-3 699-98-51 HR3 -18 100-H  |Contamination in Fall 2007 CY 2000 W24
"Horn" area
Define Chromium
C5686 100-HR-3 TBD HR3 -20 100-H  |Contamination in Fall 2007 Y aons e
"Hom" area
Define Chromium
C5933 100-HR-3 199-D5-119 100-D #1 100D [Contaminationat | Summer/Fali2007 | V2009 M-24
100-D
Define Chromium
C5934 100-HR-3 199-D5-120 100-D #2 100-D Contamination at | SummerfFall 2007 | ¥ 23?3"“"'24
100-D
Befine Chromium
5935 100-HR-3 199-D5-121 100-D #3 100D |Contamination at | Summer/Faii 2007 | Y2000 M24
100-D
Define Chromium
C5936 100-HR-3 199-D5-122 100-D #4 100D  |Contaminationat | SummerFall 2007 | ©Y 2009 M-24
Well
100-D
C5360 100-KR-4 199-K-144 NA 100-K Monitoring [ 4 P&T Summer/Fall 2007 | CY 2009 M-24
Expansion Well
C5361 100-KR4 199-K-145 NA 100-K Monitoring [ P&T Summer/Fall 2007 | Y 2009 M-24
Expansion Well
C5362 100-KR-4 199-K-146 NA 100-K Monitoring |~ P&T Summer/Fall 2007 | CY 2009 M-24
_ Expansion Well
C5366 100-KR4 199-K-150 NA 100-K Monitoring |~ P&T Summer/Fall 2007 | CY 2009 M-24
Expansion Well
C5367 100-KR-4 199-K-151 NA 100-K Monitoring | <<+ P&T Summer/Fall 2007 | CY 2009 M-24
Expansion Welt
C5368 100-KR-4 199-K-152 NA 100-K Monitoring |4 P&T Summer/Fall 2007 | CY 2009 M-24
Expansion Well
C5369 100-KR-4 199-K-153 NA 100-K Monitoring |4 P&T summer/Fall 2007 | ©Y 2009 M-24
Expansion Well
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

C5372 100-KR-4 199-K-156 NA 100-K Monitoring |+ P&T SummerfFali 2007 | Y 2909 M-=24
Expansion Well
C5373 100-KR-4 199-K-157 NA 100-K Monitoring [+ P&T Summer/Fall 2007 | ©Y 2009 M-24
Expansion Well
TBD 100-KR-4 199-K-TBD TBD 100-K Monitoring | <4 P&T Summer/Fail 2007 | CY 2009 M-24
Expansion Well
Gather
Supplemental CY 2009 M-24
C5572 200-ZP-1 299-W11-88 ZP4 TBD Data for RIFS Summer 2007 well
Process.
Gather
Supplemental CY 2009 M-24
C5573 200-ZP-1 699-43-69 ZP5 TBD Data for RI/FS Summer 2007 well
Process.
Gather
Supplemental CY 2010 M-24
C5574 200-ZP-1 699-45-69C ZP6 TBD Data for RI/FS Summer 2007 well
Process.
Gather
South of ERDF at|Supplemental CY 2010 M-24
C4972 200-UP-1 699-34-72 UP-6 Fence line Data for RI/ES Summer/Fall 2007 well
Process.
Gather
600 Area East of |Supplemental CY 2010 M-24
C4973 200-UP-1 699-33-74 up-7 S-14 Crib Data for RUES Summer/Fall 2007 well
Pracess.
Gather
Supplemental
Data for RI/FS
Process
600 Area by 299- -
C4974 200-UP-1/ 699-33-75 UP-8 W27.2 - §10- |SOmpliant Summer/Fali 2007 | CY 2010 M-24
RCRA Pond and Ditch Detection Well
Network for S-10.
Downgradient
RCRA Detection
Well
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

C4975

200-UP-1/
RCRA

699-32-76

UP-9

600 Area South
of S-10 Ditch

Gather
Supplemental
data for RI/FS
Process.
Possible
Downgradient
RCRA Well for S-
10 Pond

Summerf/Fall 2007

CY 2010 M-24
Well

C4976

200-UP-1/
RCRA

699-33-76

UP-10

600 Area by 299-
W26-14 S10-
Pond and Ditch

Chromium
Monitoring Well

Summer/Fall 2007

CY 2010 M-24
Well

C4978

200-UP-1/
RCRA

299-W22-88

upP-12

SE Comer of 200
West Area

Gather
Supplemental
Data for RIfFS
Process.
Possible
Downgradient U-
12 RCRA Well.

Summer/Fall 2007

CY 2010 M-24
Well

C5861

200-BP-5

699-52-55A

BP-5-5

Well N

Gather
Supplemental
Data for RI/FS
Process

FY 2007

CY 2010 M-24
Well

C5853

200-BP-5

299-E33-340

BP5-6

Well G

Gather
Supplemental
Data for RI/FS
Process

FY 2008

CY 2010 M-24
Well

5858

200-BP-5

209-E33-341

BP5-7

Well D

Gather
Supplemental
Data for RI/FS
Process

FY 2008

CY 2010 M-24
Well

C5857

200-BP-5

299-E33-342

BP5-8

Well E

Gather
Supplemental
Data for RI/FS
Process

FY 2008

CY 2010 M-24
Well

C5858

200-BP-5

299-E33-343

BP5-9 .

Well A

Gather
Supplemental
Data for RI/FS
Process

FY 2008

CY 2010 M-24
Weli
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

Gather
mp. Ea2a : Supplemental CY 2010 M-24
C5859 200-BP-5 299-E33-344 BP5-10 Well B Data for RIFS FY 2008 Well
Process
Gather
Supplementai CY 2010 M-24
C5962 200-BP-5 699-52-55B BP5-11 Well H Data for RI/ES FY 2008 Well
Process
Gather
: Supplemental CY 2010 M-24
C5860 200-BP-5 299-E29-54 BP5-12 Well K Data for RI/FS FY 2008 well
Process
Gather
Supplemental CY 2010 M-24
5859 200-BP-5 299-E33-205 BP5-13 Well C Data for RI/FS FY 2008 well
Process
EM-22 Northern
TBD 100-HR-3 TBD EM-22 #1 100-D Plume FY 2008 ey ZSJSHM'Z“
Investigation
EM-22 Northern
TBD 100-HR-3 TBD EM-22 #2 100-D Piume FY 2008 CY 28&2"%24
investigation
EM-22 Northern
TBD 100-HR-3 TBD EM-22 #3 100-D Plume FY 2008 cY 23\]2"”"24
Investigation
Characteriza-
tion Well to
Support
Implementation of
TBD 200-BP-5 TBD LERF #1 RCcRA/  |-ERF FY 2008 CY 2010 M-24
Groundwater Well
Evaluation Plan
with Potential for
Conversion o
Monitoring Well
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

Characteriza-
tion Weli to
Support
Implementation of
TBD 200-BP-5 TBD LERF #2 RCRA/ LERF FY 2008 CY 2010 M-24
Groundwater Well
Evaluation Plan
with Potential for
Conversion to
Menitoring Well
Site in Initial
RCRA ORP/WMA|Assessment to
A-AX 8ST/South-|Determine CY 2010 M-24
TBD PO-1/A-AX SST TBD AS east of WMA  |Presence of FY 2008 Well
Perimeter Dangerous
Constituents
Replace RCRA
TBD NR-2/RCRA | Sulfate Plume TBD NR-2IRORA | Well 199-N-59, FY 2008 CY 2010 M-24
Mcnitoring 1324-N/NA ) Well
Elevated S04
K-West Compliance Funding CY 2010 M-24
TBD 100-KR-4 TBD K-West #1 100-K 1 o aracterization TBD FY 2008 Well
X . K-West Compliance Funding CY 2010 M-24
TBD 100-KR-4 TED K-West 2 100-K Characterization TBD FY 2008 Well
K-West Compliance Funding CY 2010 M-24
8D 100-KR-4 TBD K-West #3 100-K Characterization TBD FY 2008 Well
K-West Compliance Funding CY 2010 M-24
TBD 100-KR-4 18D K-West #4 100K Characterization TBD FY 2008 Well
Deep
Groundwater
Chromium
Investigation to CY 2010 M-24
T8D 100-KR-4 TBD 100 KR-4 100 KR-4 Support 100-K FY 2009 well
Area Chromium
Source
Investigation




Change Form M-24-07-02

Page 21 of 46

Attachment 1
CY 2008 - CY 2010 Monitoring Wells

TBD

100-KR4

TBD

Deep
Groundwater
Chromium
investigation to
100 KR4 100 KR4 Support 100-K
Area Chromium
Source
Investigation

FY 2009

CY 2010 M-24
Well

TBD

100-HR-3

TBD

Define Chromium
TBD 100-D Contamination in
Southern Plume

FY 2009

CY 2010 M-24
Well

TBD

100-HR-3

T8D

Northern Plume
100-D #1 100-D Investigation
{Unfunded)

Compliance Funding
TBD FY 2009

TED

100-HR-3

TBD

Northern Plume
100-D #2 100-D Investigation
{Unfunded)

Compliance Funding
TBD FY 2009

8D

100-HR-3

TBD

Northern Plume
100-D #3 100-D Investigation
{(Unfunded)

Compliance Funding
T8BD FY 2009

TBD

100-HR-3

TBD

Define Chromium
TBD 100-D Contamination in
Southern Plume

FY 2008

TBD

100-HR-3

18D

Define Chromium
TBD 100-D Contamination in
Southern Plume

FY 2009

TBD

100-HR-3

T8D

Define Chromium

Contamination in
TBD 100-D Deep Unconfined
Aquifer

FY 2009
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Attachment 1

CY 2008 - CY 2010 Monitoring Wells

TBD

100-HR-3

TBD

TBD

100-D

Define Chromium
Contamination in
Deep Unconfined
Aquifer

FY 2009

TBD

100-HR-3

TBD

TBD

100-H

Define Chromium
Contamination in
Deep Unconfined
Agquifer

FY 2009

TBD

100-HR-3

TBD

TBD

100-H

Define Chromium
Contamination in
Deep Unconfined
Aquifer

FY 2009

TBD

100-KR-4

TBD

TBD

100-K

Define Chromium
Contamination in
Deep Unconfined
Aquifer

FY 2009

TBD

100-KR-4

TBD

8D

100-K

Define Chromium

Contamination in”’

Deep Unconfined
Aquifer

FY 2009

TBD

100-KR-4

TBD

TBD

100-K

Define Chromium
Contamination in
Deep Unconfined
Aquifer

FY 2009

TED

100-KR4

TBD

TBD

100K

Define Chromium
Contamination in
Deep Unconfined
Aquifer

FY 2009

TBD

100-BC-5

TBD

TBD

100-B

Grouﬁdwater
Monitoring Weli

FY 2009




Change Form M-24-07-02

Page 23 of 46

Attachment 1

CY 2008 - CY 2010 Monitoring Wells

TBD 100-BC-5 TBD TBD 100-B Groundwater FY 2009
Monitoring Well
99TC RI/FS.
e RCRA S5T WMA| Campliance Funding
TBD 200-ZP-1 TBD T-6 241-T Farm T Plume TBD FY 2009
Assessment Well
99TC RI/FS.
DL g RCRA SST WMA{ Compliance Funding
TBD 200-ZP-1 TBD T-7 241-T Farm T Plume TBD FY 2009
Assessment Well
99TC RI/FS.
—op 3 g RCRA SST WMA| Compliance Funding
TBD 200-ZP-1 TBD T-8 241-T Farm T Plume TBD FY 2009
Assessment Well
CERCLA/200-ZP-|Define Depth and Compiiance Fundin
TBD 200-ZP-1 TBD ZP-13#1 1/Supplemental |Extent of CCL4 P g
o . TBD FY 2009
Monitoring Well |Contamination
CERCLA/200-ZP-|Define Depth and Compliance Fundin
TBD 200-ZP-1 TBD ZP-1#2 1/Supplemental |Extent of CCL4 P unding
N - TBD FY 2009
Monitoring Weli |Contamination
CERCLA/200-ZP-|Define Depth and Comoliance Fundin
TBD 200-ZP-1 TBD ZP-1#3 1/Supplemental |Extent of CCL4 P g
S . TBD FY 2009
Monitoring Well |Contamination
Gather
Supplemental
TBD 200-BP-5 TBD BP5-15 TBD Data for RIES FY 2009
Process
Gather
Supplemental
TBD 200-BP-5 TBD BP5-14 TBD Data for RIFS FY 2009
Process
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Gather
i Supplemental Compliance Funding
TBD 200-PO-1 8D PO1-1 TBD Data for RIFS TBD FY 2009
Process
Gather
] Supplemental Compliance Funding
TBD 200-PO-1 8D PO1-2 TBD Data for RI/FS TBD FY 2009
Process
Gather
Supplemental Compliance Funding
TED 200-PO-1 TBD PO1-3 TBD Data for RI/FS TBD FY 2009
Process
Gather
Supplemental Compliance Funding
TBD 200-PO-1 8D PO1-4 TBD Data for RI/FS TBD FY 2009
Process
Gather
) Supplemental Compliance Funding
TBD 200-PO-1 TBD PO1-5 TBD Data for RIFS TBD FY 2009
Process
Gather
) Supplemental Compliance Funding
TBD 200-PO-1 TBD PO1-6 TBD Data for RI/FS TBD FY 2009
Process
TBD LLBG TBD TBD WMA-2 200 East |Monitoring Well FY 2009
TBD LLBG TBD TBD WMA-2 200 East {Monitoring Well FY 2009
TBD LLBG TBD TBD WMA-2 200 East {Monitoring Well FY 2009
TBD LLBG T8D 8D WMA-2 200 East |Monitoring Well FY 2009
Replace RCRA SST |Replaces Well
TBD SST WMA A-AX Corroded Wells A6 A-AX 299-E25-40 FY 2009
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99TC RI/FS. ‘
b, : RCRA SST WMA| Campliance Funding
TBD 200-ZP-1 TBD T-9 241-T Farm T Plume TED FY 2010/2011
Assessment Well
99TC RYFS.
oo, § RCRA SST WMA | Compliance Funding
TBD 200-ZP-1 T8D T10 241-T Farm T Plume TBD EY 2010/2011
Assessment Well
99TC RI/FS.
— . R RCRA SST WMA | Compliance Funding
TBD 200-ZP-1 TBD T-11 241-T Farm T Plume TBD FY 2010/2011
Assessment Well
99TC RI/FS.
7P i R RCRA SST WMA.| Compliance Funding
TBD 200-ZP-1 TBD T-12 241-T Farm T Plume TBD FY 2010/2011
Assessment Well
S9TC RI/FS.
. : K RCRA SST WMA | Compliance Funding
TBD 200-ZP-1 8D T-13 241-T Farm T Plume TEBD EY 2010/2011
Assessment Well
Purpose to Define
CERCLA/200-ZP- . .
2D i Depth and Extent| Compliance Funding
TBD 200-ZP-1 TBD ZP-FY10#1 1/Su.ppl‘ementa1 of CCL4 TBD FY 2010
Monitoring Well Lo
Contamination
Purpose to Define
CERCLA/200-ZP-
Depth and Extent| Compliance Funding
T 7P, X
BD 200-ZP-1 TBD ZP-FY10#2 1/Su_ppl_emental of CCL4 TBD FY 2010
Monitoring Well c .
ontamination
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Purpose to Define
CERCLA/200-ZP- . .
b, ) Depth and Extent{ Compliance Funding
TBD 200-ZP-1 TBD ZP-FY10#3 1/Su_ppllemental of CCL4 TBD EY 2010
Monitoring Well L
Contamination
Deep Screened
e Monitoring Wells | Compliance Funding
TBD 200-ZP-1 TBD ZP1 FY10 Deep 1 241-T Farm Near T Tank TBD FY 2010
Farm
Deep Screened
DL g Monitoring Wells | Compliance Funding
TBD 200-ZP-1 TBD ZP1FY10 Deep 2| 241-T Farm Near T Tank TBD EY 2010
Farm
Deep Screened
D K Monitoring Wells | Compliance Funding
T8D 200-ZP-1 TBD ZP1 FY10 Deep 3| 241-T Farm Near T Tank TBD FY 2010
Farm
Deep Screened
e g Monitoring Wells | Compliance Funding
TBD 200-Z2P-1 TBD ZP1 FY10 Deep 4| 241-T Farm Near T Tank TBD FY 2010
Farm
Deep Screened
. E Monitoring Wells | Compliance Funding
TBD 200-ZP-1 T8D ZP1FY10 Deep 5| 241-T Farm Near T Tank TBD EY 2010
Farm
K-West Compliance Funding
TBD 100-KR-4 TBD K-West FY10#1 100-K Monitoring TBD EY 2010
. K-West Compliance Funding
TBD 100-KR4 TBD K-West FY 10#2 100-K Monitoring TBD FY 2010
RO Groundwater Compliance Funding
TEBD 100-BC-5 TBD TBD 100-B " Imonitoring Well TBD FY 2010
. Groundwater Compliance Funding
TBD 100-BC-5 TBD TBD 100-8 Monitoring Well TBD FY 2010
R Groundwater Compliance Funding
TBD 100-BC-5 TBD TBD 190-B IMonitoring Well TBD FY 2010
e . Groundwater Compliance Funding
TBD 100-BC-5 TBD TBD 100-8 Monitoring Well TBD FY 2010
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TBD

100-BC-5

TBD

TBD

100-B

Groundwater
Manitoring Well

Compliance Funding
TBD FY 2010

TBD

100-BC-5

T8D

TBD

100-B

Groundwater
Monitoring Well

Compliance Funding
TBD FY 2010

18D

Placeholder

TBD

TBD

TBD

Well Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

TBD

TBD

TBD

Well Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

T8D

TBD

TBD

Well Location and
Purpose to be
Petermined by
Monitoring DQO

FY 2010

8D

Placeholder

TBD

TBD

TBD

Well Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

TBD

TBD

TBD

Well Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

TBD

T8D

TBD

Well Locaticn and
Purpose to be
Determined by
Monitoring DQO

Fy 2010
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TBD

Placeholder

TBD

TBD

TBD

Well Location and
Purpose to be
Determined by
Maonitoring DQO

Fy 2010

8D

" Placeholder

8D

TBD

TBD

Woell Location and
Purpose to be
Determined by
Meonitoring DQO

FY 2010

TBD

Placehcider

TBD

TBD

TBD

Weli Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

T8D

Placeholder

TBD

TBD

8D

Well Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

TBD

TBD

TBD

Well Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

TBD

TBD

TBD

Weill Location and
Purpose to be
Determined by
Monitoring DQO

FY 2010

TBD

Placeholder

8D

TBD

TBD

Well Location and
Purpose to be
Determined by

Monitoring DQO

FY 2010
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Well Location and
Purpose to be

Determined by
Monitoring PQO

TBD Placeholder TBD TBD TBD . FY 2010
Determined by
Monitoring DQO
Well Location and

TBD Placeholder TBD TBD TBD Purpose to be FY 2010
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Well # OU/Other | Comments Temporary ProgramIFacfiIity Justification/Purpose Planned Campaign
Name Name/ Locations
C5351 300-FF-5 399-1-24 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5352 300-FF-5 399-1-25 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5353 300-FF-5 399-1-26 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5354 300-FF-5 399-1-27 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5355 300-FF-5 399-1-28 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5356 300-FF-5 399-1-29 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5357 300-FF-5 398-1-30 NA 300 Area Polyphosphate Test Accepted 12/8/2006
5358 300-FF-5 399-1-31 NA 300 Area Polyphosphate Test Accepted 12/8/2006
5359 300-FF-5 399-1-32 NA 300 Area Polyphosphate Test Accepted 12/8/2006
C5484 100-KR4 | 199-K-158 NA 100-K K-West P&T Expansion Accepted 1/23/2007
C5511 100-HR-3 | 199-D5-106 NA 100-D Electrocoagulation Treatability Test| Accepted 4/2/2007
C5626 300-FF-5 399-1-33 NA 300 Area Polyphosphate Test Accepted 4/2/2007
C5627 300-FF-5 399-1-34 NA 300 Area Polyphosphate Test Accepted 4/2/2007
C5628 300-FF-5 399-1-35 NA 300 Area Polyphosphate Test Accepted 4/2/2007
5629 300-FF-5 399-1-36 NA 300 Area Polyphosphate Test Accepted 4/2/2007
C5630 300-FF-5 399-1-37 NA 300 Area Polyphosphate Test Accepted 4/2/2007
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C5631 300-FF-5 399-1-38 NA 300 Area Polyphosphate Test Accepted 4/2/2007
Ch577 100-HR-3 | 199-D5-107 NA 100-D Biostimulation Accepted 7/5/2007
C5578 100-HR-3 | 199-D5-108 NA 100-D Biostimulation Accepted 7/25/2007
C5579 100-HR-3 | 199-D5-109 NA 100-D Biostimulation Accepted 7/5/2007
C5580 100-HR-3 | 199-D5-110 NA 100-D Biostimulation Accepted 7/5/2007
C5581 100-HR-3 | 199-D5-111 NA 100-D Biostimulation Accepted 7/5/2007
C5582 100-HR-3 | 199-D5-112 NA 100-D Biostimulation Accepted 7/5/2007
5583 100-HR-3 | 199-D5-113 NA 100-D Biostimulation Accepted 7/5/2007
C5584 100-HR-3 | 199-D5-114 NA 100-D Biostimulation Accepted 7/25/2007
C5585 100-HR-3 | 199-D5-115 NA 100-D Biostimulation Accepted 7/25/2007
C5586 100-HR-3 | 199-D5-116 NA 100-D Biostimulation Accepted 7/25/2007
C5587 100-HR-3 | 119-D5-117 NA 100-D Biostimuiation Accepted 7/25/2007
CbH588 100-HR-3 | 199-D5-118 NA 100-D Biostimulation Accepted 7/25/2007
C5363 100-KR-4 | 199-K-147 NA 100-K Extraction KR-4 P&T Expansion Accepted 12/7/2007
C5364 100-KR-4 | 199-K-148 NA 100-K Extraction KR-4 P&T Expansion Accepted 12/7/2007
C5365 100-KR-4 | 199-K-149 NA 100-K Extraction KR-4 P&T Expansion Accepted 12/7/2007
C5939 100-KR-4 | 199-K-161 XE11 100-K Extraction KR-4 P&T Expansion Summer 2007
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C6370 100-KR-4 | 199-K-154 NA 100-K Injection KR-4 P&T Expansion Summer 2007
C6172 199-K-163
(Replaces| 100-KR-4 | (Replaces NA 100-K Injection KR4 P&T Expansion Accepted 12/7/2007

C5371) 199-K-155)

C5937 100-KR-4 | 199-K-159 X1 100-K Injection KR-4 P&T Expansion Accepted 12/7/2007

C5938 100-KR-4 199-K-160 XJ2 100-K Injection KR-4 P&T Expansion Accepted 12/7/2007

C4965 200 PW-1 [299-W18-253 Vista Borehole 200 PW-1 Complete as SVE Summer 2007
TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008
TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008
TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008
TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008
TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008
TBD 100-NR-2 TBD NR-2-1 100-N Apatite Barrier Injection Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD T8BD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
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TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well | Spring 2008
T8D 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Weli Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
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TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TED 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Weli Spring 2008
TBD | 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
T8D 300-FF-5 TBD TBD 300 Area ICF Test Well Spring 2008
TBD 300-FF-5 T8D TBD 300 Area ICF Test Well Spring 2008
TBD 100-NR-2 TBD NR2 Barrier 1 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 2 100-N NRZ Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 3 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 4 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 5 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 6 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 7 100-N NRZ2 Barrier Injection Wells FY 2009
TBD 100-NR-2 8D NR2 Barrier 8 100-N NR2 Barrier Injection Wells FY 2009
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TBD 100-NR-2 TBD NR2 Barrier 9 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 10 100-N NR2 Barrier Injection Wells FY 2009
T™BD 100-NR-2 T8D NRZ2 Barrier 11 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 12 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 13 100-N NI'\;?B\ér'ri;e; I;ljection Welis FY 2009
TBD 100-NR-2 TBD NR2 Barrier 14 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 15 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NRZ2 Barrier 16 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 17 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 18 100-N NR2Z Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 19 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 20 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 21 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 22 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 23 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 24 100-N NR2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Barrier 25 100-N NR2 Barrier injection Welis FY 2009
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TBD 100-NR-2 TBD NR2 Barrier 26 100-N NRZ2 Barrier Injection Wells FY 2009
TBD 100-NR-2 TBD NR2 Sparging 1 100-N NR2 Sparging Wells FY 2009
TBD 100-NR-2 T8D NR2 Sparging 2 100-N NR2 Sparging Wells FY 2009
TBD 100-NR-2 TBD NR2 Sparging 3 100-N NR2 Sparging Wells FY 2009
T8D 100-NR-2 TBD NR2 Sparging 4 100-N NR2 Sparging Wells FY 2009
TBD 100-NR-2 TBD NR2 Sparging 5 100-N NRZ2 Sparging Wells FY 2009
TBD 100-NR-2 TBD NR2 Sparging 6 100-N NR2 Sparging Wells FY 2009
TBD 100-NR-2 TBD NR2 Sparging 7 100-N NR2 Sparging Wells FY 2009
TBD 100-NR-2 TBD NR2 Sparging 8 100-N NR2 Sparging Wells FY 2009
TBD 100-HR-3 TBD D-1 100-D Injection Well, D Water Transfer FY 2009
TBD 100-HR-3 TBD D-2 100-D Injection Well, D Water Transfer FY 2009
TBD 100-HR-3 TBD D-3 100-D Injection Well, D Water Transfer FY 2009
TBD 100-HR-3 TBD D-4 100-D Injection Well, D Water Transfer FY 2009
TBD 100-HR-3 TBD D-5 100-D Injection Well, D Water Transfer FY 2009
TBD 100-HR-3 TBD D-6 100-D Injection Well, D Water Transfer FY 2009
TBD | 100-HR-3 TBD EC-1 100-D Extraction Well 2;;‘;?: EC or Other Treatment FY 2009
TBD | 100-HR-3 | TBD EC-2 100-D Extraction Well g;gg’r: EC or Other Treatment FY 2009
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8D | 100-HR-3 TBD EC-3 100-D Extraction Well 2;;‘;‘:: EC or Other Treatment FY 2009

TBD 100-HR-3 TBD EC-4 100-D Extraction Well g;gt‘;‘;:t EC or Other Treatment FY 2009

TBD 100-HR-3 TBD EC-5 100-D Extraction Well g;:tzzf EC or Other Treatment FY 2009

TBD 100-HR-3 TBD EC-6 100-D Extraction Well g;:t‘;?]:t EC or Other Treatment FY 2009

8D | 100-HR-3 TBD EC-7 100-D Extraction Well g;spt‘;%t EC or Other Treatment FY 2009

TBD | 100-HR-3 TBD EC-8 100-D Extraction Well g;gg: EC or Other Treatment FY 2009

TBD 100-HR-3 TBD ISRM-1 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD | 100-HR-3 |  TBD ISRM-2 100-DISRM | SuPpport Bioremediation Behind FY 2009
ISRM Barrier

TBD | 100-HR-3 TBD ISRM-3 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD | 100-HR-3 TBD ISRM-4 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

T™BD | 100-HR-3 TBD ISRM-5 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD 100-HR-3 TBD ISRM-6 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD 100-HR-3 TBD ISRM-7 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD | 100-HR-3 TBD ISRM-8 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD 100-HR-3 TBD ISRM-9 100-D ISRM Support Bioremediation Behind FY 2009
ISRM Barrier

TBD | 100-KR-4 TBD KW-1 100-K K-West P&T Expansion FY 2009

TBD 100-KR-4 T8D Kw-2 100-K K-West P&T Expansion FY 2009
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SX Tank Farm 5 Compliance Funding
TBD 200-UP-1 TBD SX-1 . o 99TC Pump and Treat System TBD FY 2008/ FY
Extraction/2 Injection 2010
Compliance Funding
TBD | 200-UP-1 TBD SX-2 SXTank FarmS o1 bymo and Treat System TBD FY 2009 / FY
Extraction/2 Injection 2010
Compliance Funding
TBD | 200-UP-1 TBD SX-3 SXTank Farm S gore pump and Treat System | TBD FY 2009/ FY
Extraction/2 Injection . 2010
Compliance Funding
TBD | 200-UP-1 TBD SX-4 SXTankFarm S ggre b s and Treat System TBD FY 2009 / FY
Extraction/2 Injection 2010
Compliance Funding
TBD | 200-UP-1 TBD SX-5 SXTank FarmS 9070 pymp and Treat System TBD FY 2009 / FY
Extraction/2 Injection 2010
Compliance Funding
TBD | 200-UP-1 TBD SX-6 SXTank Farm S o516 bimp and Treat System TBD FY 2009/ FY
Extraction/2 Injection 2010
Compliance Funding
TBD | 200-UP-1 TBD SX-7 SXTank Farm S 4gqre pymp and Treat System TBD FY 2008 / FY
Extraction/2 Injection 2010
S-Tank Farm 3 Compliance Funding
T8D 200-UP-1 TBD 8-1 Extraction/2 Injection 99TC Pump and Treat System TBD FY 2009
S-Tank Farm 3 Compliance Funding
T8D 200-UP-1 TBD S-2 Extraction/2 Injection 99TC Pump and Treat System TED EY 2009
S-Tank Farm 3 Compliance Funding
TBD 200-UP-1 TBD 8-3 Extraction/2 Injection 99TC Pump and Treat System TBD EY 2009
S-Tank Farm 3 Compliance Funding
TBD 200-UP-1 TBD 34 Extraction/2 Injection 997C Pump and Treat System TBD EY 2009
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S-Tank Farm 3 Compliance Funding
TBD 200-UP-1 TBD S-5 Extraction/2 Injection 99TC Pump and Treat System TBD EY 2009
TX/TY Tank Farm  [Contain Northern Lobe CCL4 Compliance Funding
TBD | 200-ZP-1 |  TBD Y Injection Plume TBD FY 2009
TX/TY Tank Farm  |Contain Northern Lobe CCL4 Compliance Funding
TBD 200-ZP;L | TBD TX/TY 1 Injection Plume TBD EY 2009
TX/TY Tank Farm  [Contain Northern Lobe CCL4 Compliance Funding
TBD 200-zP-1 TBD XY 1 Injection Plume TBD FY 2009
TBD | 200-PW-1 TBD PW-1-1 SVE Well Support CCL 4 Removal Compliance Funding
IV - © LPRo © TBD FY 2009
Compliance Funding
TBD 200-PW-1 TBD PW-1-2 SVE Well Support CCL 4 Removal TBD FY 2009
TBD | 200-PW-1 | TBD PW-1-3 SVE Well Support CCL 4 Removal Compliance Funding
upp TBD FY 2009
Deep Screen Extraction Wells to Comoliance Fundin
TBD 200-ZP-1 TBD ZP1Ph11 Extraction well Capture High Concentration P 9
. : TBD FY 2009
Portion of Aquifer
_ Deep Screen Extraction Welis to Compliance Fundin
TBD 200-ZP-1 TBD ZP1Ph12 Extraction well Capture High Conhcentration P g
_ . . TBD FY 2009
Portion of Aguifer
Deep Screen Extraction Wells to Compliance Fundin
TBD | 200-zP-1 TBD ZP1Ph13 Extraction well  |Capture High Concentration B g
. . TBD FY 2009
Portion of Aquifer
Deep Screen Extraction Wells to . .
TBD | 200-zP-1 TBD ZP1Ph14 Extraction well  {Capture High Concentration Compliance Punding
. . TBD FY 2009
Portion of Aquifer
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Deep Screen Extraction Wells to Compliance Fundin
TBD 200-ZP-1 TBD ZP1Ph15 Extraction welt Capture High Concentration P 9
. : TBD FY 2009
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Fundin
TBD | 200-ZP-1 TBD ZP1Ph186 Extraction well Capture High Concentration P 9
. . TBD FY 2010
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Eundin
TBD 200-ZP-1 TBD ZP1 Ph 17 Extraction well Capture High Concentration T%D EY 2 9
. . 010
Portion of Aquifer
Deep Screen Exiraction Wells to Compliance Fundin
TBD 200-Z2P-1 TBD ZP1Ph18 Extraction well Capture High Concentration P g
. . TBD FY 2010
Portion of Aquifer
Deep Screen Extraction Wells to Compliance Fundin
TBD 200-2P-1 TBD ZP1Ph19 Extraction well Capture High Concentration P 9
. . TBD FY 2010
Portion of Aquifer
. 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 TBD PFP/Laundry 1 Extraction well Between PFP and Old Laundry TBD FY 2010/11
. 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 TBD PFP/Laundry? Extraction well Between PFP and Old Laundry TBD EY 2010/11
. 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 TBD PFP/Laundry 3 Extraction well Between PFP and Old Laundry TBD FY 2010/11
. 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 TBD PFP/Laundry 4 Extraction well Between PFP and Old Laundry TBD EY 2010/11
C 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 TBD PFP/Laundry5 Injection Well Between PFP and Old Laundry TBD FY 2010/11
op. L 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-Z2P-1 TBD PFP/Laundry 6 Injection Well Between PFP and Old Laundry TBD FY 2010/11
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N 4 in Extraction/3 Injection Wells Compliance Funding
TBD 200-ZP-1 | TBD PFP/Laundry 7 Injection Well Between PFP and Old Laundry TBD FY 2010/11

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Punding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
® TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

8D 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
amet TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010
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. Compliance Funding
TBD 300-FF-5 TBD 8D 300 Area Barrier Well TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD 8D 300 Area Barrier Well Compliance Funding
o TBD FY 2010

TBD | 300-FF-5 T8D TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
| TBD FY 2010

TBD | 300FF-5 | TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
' TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 200 Area Barrier Well Compliance Funding
] ' amere TBD FY 2010
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. Compliance Funding
TBD | 300-FF-5 TBD TBD 300 Area Barrier Well D ancs e

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF5 | TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 8D TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
' TBD FY 2010
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TBD | 300-FF-5 |  TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD 300-FF-5 TBD TBD 300 A Barrier Well Compliance Funding
] ee © TBD FY 2010

TBD | 300-FF5 |  TBD TBD 300 Area Barrier Well Compliance Funding
o © TBD FY 2010

. Compliance Funding
TBD 300-FF-5 TBD TBD 300 Area Barrier Well TBD FY 2010

TBD 300-FF-5 TBD TBD 300 A Barrier Well Compliance Funding
] o TBD FY 2010

TBD 300-FF-5 TBD TBD 300 Area Barrier Well Compliance Funding
- armerte TBD FY 2010

TBD | 300-FF-5 | TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

TBD | 300-FF-5 | TBD TBD 300 Area Barrier Well Compliance Funding
TBD FY 2010

Compliance Funding
TBD 200-PW-1 TBD PW-1-4 SVE Well Support CCL 4 Removal TBD EY 2010

TBD | 200-PW-1 |  TBD PW-1-5 SVE Well Support CCL 4 Removal Compliance Funding
o PP ova TBD FY 2010

TBD 200-PW-1 TBD PW-1-6 SVE Well S t CCL4 R | Compliance Funding
] o ® HPPO emova TBD FY 2010

A . Bt £
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TBD | 200-PW-1 |  TBD PW-1-7 SVE Well Support CCL 4 Removal Complance T unding
TBD | 200-PW-1 |  TBD PW-1-8 SVE Well Support CCL 4 Removal Compance Tunding
TBD | 200-PW-1 |  TBD PW-1-0 SVE Well Support CCL 4 Removal o g
TBD | 100-HR-3 |  TBD ISRM-10 100-DISRM | PO BT e N B o At
TBD | 100-HR3 |  TBD ISRM-11 100D IsRM | >uPpon Bloremediation Behind - |Compiance ” urind
TBD | 100-HR3 |  TBD ISRM-12 100DISRM | ubPort Bioremediation Behind | Compliance ¥ uiing
TBD | 100-HR-3 |  TBD ISRM-13 100DISRM | aibPort Bioremediation Behind | Compfiance T unding
TBD | 100-HR-3 |  TBD EC-8 100-D Extraction Well 2;:{;? EC or Other Treatment | Compliance unding
TBD | 100-HR3 |  TBD EC-9 100-D Extraction Well | FPOrt £ or Ofer Treaiment Compiance Tunding
TBD | 100-HR3 |  TBD EC-10 | 100-D Extraction Well |3FP°" EC or Other Treatment | Complance T areing
TBD | 100-HR-3 |  TBD EC-11 100-D Extraction Well g;ggﬁ: EC orOther Treatment | Complance T snding
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B : ) . Support EC or Other Treatment Compliance Funding

TBD 100-HR-3 TBD EC-12 100-D Extraction Well System TBD FY 2010
R ) i . Support EC or Other Treatment Compliance Funding

TBD 100-HR-3 TBD EC-13 100-D Extraction Well System TBD FY 2010
up. ) ) . Support EC or Other Treatment Compliance Funding

TBD 100-HR-3 TBD EC-14 100-D Extraction Well System TBD FY 2010




